


TGB Standards Workgroups

Jason Salts,
Facilitator
August 1, 2008


Rough Time Line



Current Projects

Status

Centralized Service Directory Standard
E-Mail Service Standard
Data Backup Standard



Risks

- Low Participation by team members.
- Locating information about Infrastructure, Programs, and Stakeholders
- Over allocated Resources

Remarks

- Standards Projects (3)
 - Team collaboration websites are established for document management and team discussions. Websites tied to the JCIO website.
 - Voice of the customer surveys -complete.
 - Voice of the customer surveys to the JCIO - complete
 - Process mapping for email, data backup, and central directory - ongoing.
 - Meetings planned to draft requirements document.
 - Issues: participation within each team is low due to competing priorities of other projects.
 - Concerns are that the timeline could slide further right if participation levels are not increased.