
TGB Standards Workgroups



Current Projects

Status

Centralized Service Directory Standard E-Mail Service Standard Data Backup Standard



Risks

Gathering information from others in a timely fashion. Locating information about Infrastructure, Programs, and Stakeholders

Remarks

- Standards Projects (3)
 - •Team formation <complete>, will accept more
 - Draft Charter complete Centralized Directory Service
 - •Draft Charter complete E-mail Services
 - Meetings planned for June 30-July 2
 - •Defining requirements for all projects <Ongoing>
 - Project Planning in progress for all 3
 - Detailing Work Breakdown Structures
 - Detailing Division of Tasks
 - Setting Milestones and Deadlines
 - •Sent coordinating emails to standards workgroups.
 - Participants
 - •DAS-ITE, DHS, DOC, DOT, IVH, IDR, IWD, DPS